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o - - CUNFIDENTIAL

I3

25X1
25X1
June 5, 1958
ILLEGIB
25X1
Subject:
Gentlemen:

A recent financial review of the subject contract indicates that there
is an over-expenditure of $1,034.60. This figure has been caused by increases in
G & A and overhead rates over that covered by Amendment No. 10 to the conmtract.
Negotiated rates for 1957 have not yet been established and the 1958 rates will
be established next year,

As a result of the above, the takes this oppor"c,un:u-.;,,25x1

to advise you that the total cost of the subjéct contract, less fixed fee, has
increased from $215,455.33 to $216,489.93. An amendment to this effect will
be requested when negotiated rates have been fixed.

Very truly yours,

Vi

25X1
3trial Division

Sales Engineer °

VS/4ml

COMFINENTIAL
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